CALIFORNIA CHANGE ORDER (CO)

High-Speed Rail Authority CO No.: 00056

TITLE: Lansing Ave Undercrossing - Design DATE: 03/23/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This Change Order is to implement Authority's Directive Letter No. 75 (DL 75), "Agricultural Underpass at Lansing
Avenue”, into DFJV's Design Phase Work. This Change Order will cover the cost for the Scope of Work {SOW) covered
per DFJV's Subcontractor, Jacobs Engineering, in Jacobs Change Notice No. CN - 132 titled "Lansing Ave Box
Structure DL 75," dated November 30, 2017 attached. This Change Order added a new box structure undercrossing of
the High Speed Rail alignment at L ansing Avenue.

The compensation in this Change Order is per Section 17.4 and Section 23.0 of the General Provisions. These costs are
agreed as full and complete costs for Jacobs Engineering and lower-tiered Subcontractors such as Group Delta for
increased Design Phase effort per DL 75.

The alleged cost of Design Phase Work for Project Management, Administration, Quality Assurance, and Other Direct
Costs (ODCs) submitted by Jacobs Engineering was evaluated but not included in this Change Order since Jacobs
Engineering could not come to an agreement as to the Authority’s estimated cost for the same. Jacobs Engineering
voluntarily deferred these costs and, instead, reserves the right to include these costs for evaluation by the Authority as
part of a time impact to the overall schedule.

This Change Order also includes the cost of Bond and Insurance required for increase in the SOW. The cost of DFJV's
Support Work during the Design Phase, and the cost of Construction Work, Construction Support Services, WW&SC
required during the Construction Phase to implement the Authority's DL 75 will be covered under a forthcoming Change
Order after the cost of these services are determined and agreed between DFJV and the Authority.

T

This lump sum payment wili cover the cost of
Design Concept & Design to implement Authority's
DL 75 to add a new box structure undercrossing of
the High Speed Rail alignment at Lansing Avenue

00002 This lump sum payment includes DFJV's 1.0 LS $40,160.75 $40,160.75 0
Subcontractor 7% markup per Section 23.0 of
General Provision.

00003 This lump sum payment covers DFJV's cost for 1.0 LS $23,634.60 $23,634.60 0
Bond and Insurance for added Scope of Work per
this Change Order.
Total: $637,520.35 0
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CALIFORNIA
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00056

TITLE: Lansing Ave Undercrossing - Design DATE: 03/23/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims ‘1

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all clqims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications

specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adju Istments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification{s):

Attached as findicate
"none” if no such Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or

evint contemplated by this Change Order in the form above.
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